NEW CUMNOCK
DRAFT PROJECT PLAN

Appendix 1

STAGE EARLY ACTION	DESCRIPTION	NO OF WEEKS
		1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
Stage 1	Baseline Study/Audit	
Stage 2	Draft Strategy & Action Plan	
Stage 3	Development of community empowerment and preparation of whole town strategy	
Early Action - Working with the community	Development of process and establishment of liaison forum.	
Early Action - Derelict buildings	Discussions with owners	
Early Action - Public sector estate portfolio	Inventory of council owned assets	
Early Action - Economic regeneration	Identification of opportunities	
Early Action - Funding	Identification of potential funding sources	
Early Action - Delivery mechanisims	Establishment of process	