

IMPLEMENTATION PROGRAMME

APPENDIX 2

Route	MAIN AREAS COVERED	1ST UPLIFTS FOR WEEK BEGINNING.....			
		1st Blue	1st Black	1st Brown	1st Residual
		Bin	Box	Bin	Bin
1 N	Kilmarnock (North) - Onthank, Altonhill, Beansburn, Longpark, Hillhead, & Glasgow Road Area	05/04/2004	05/04/2005	19/04/2004	12/04/2004
3 N	Crosshouse, Kilmarnock - Bonnyton, Grange & Dundonald Road Area	26/04/2004	26/04/2004	10/05/2004	03/05/2004
1 S	Cumnock, Netherthird, Logan & Ochiltree	14/06/2004	14/06/2004	28/06/2004	21/06/2004
2 S	Muirkirk, Catrine, New Cumnock, Craighens, Rankinston & Sorn	05/07/2004	21/06/2004	21/06/2004	14/06/2004
6 N	Hurlford, Galston, Crookedholm, Kilmarnock - New Farm Loch (part) & London Road Area	04/10/2004	04/10/2004	18/10/2004	11/10/2004
7 N	Galston, Newmilns & Darvel	25/10/2004	11/10/2004	11/10/2004	04/10/2004
3 S	Mauchline, Auchenleck & Drongan	04/04/2005	04/04/2005	18/04/2005	11/04/2005
6 S	Dalmellington, Patna, Dalrymple & Drongan (part)	25/04/2005	11/04/2005	11/04/2005	04/04/2005
2 N	Stewarton, Kilmaurs, Kilmarnock - New Farm Loch (part)	27/06/2005	13/06/2005	13/06/2005	20/06/2005
4 N	Kilmarnock (South) - Shortlees, Caprington, Riccarton, & Bellfield	20/06/2005	20/06/2005	04/07/2005	13/06/2005
9 N	Dunlop, Fenwick, Lugton, Waterside, Crosshouse (part) & Country Areas	03/10/2005	03/10/2005	17/10/2005	10/10/2005
4 S	Country North (part), Country South, & Cumnock (part)	24/10/2005	10/10/2005	10/10/2005	03/10/2005