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A71 RICCARTON BRIDGE STEELWORK PAINTING AND BIRD PROOFING CONTRACT
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— ADDITIONAL WORKS

Report By Acting Executive Director of Development & Property Services

PURPOSE OF REPORT

The purpose of this report is to seek the Committees approval to carry out additional
works on the A71 Riccarton Bridge Steelwork Painting and Bird Proofing Contract,

BACKGROUND

The Roads Division obtained funding from the Departmental General Fund Balances
to install pigeon netting to the underside of the A71 Riccarton Bridge in Kllmarnock
and carry out essential maintenance painting to the ends of the steel beams over the
piers and abutments on all 6 spans. Hyspec Services Ltd. is currently on site carrying
out these works having successfully won the contract under competitive tender for
the sum of £61,220.

PROPOSALS

Extensive surface corrosion of the steel beams has been discovered and it is now
proposed to carry out essential cleaning and painting of the beams in one complete
span before the netting is put in place. The contractor is prepared to carry out this
additional work at the existing competitive contract rates.

Maintenance painting of the other 5 spans will be the subject of future Reports to this
Committee as and when funding allows these works to be carried out.

FINANCIAL IMPLICATIONS

The estimated cost of the additional painting is £30,000. This can be accommodated
within the Bridges Capital programme.

LEGAL IMPLICATIONS

Under the Roads (Scotland) Act 1984, Roads Authorities have a duty to manage and
maintain public roads. This duty includes the proper maintenance of all structures
carrying the road.



6. COMMUNITY PLANNING IMPLICATIONS

6.1 Bridges are an essential component of the road infrastructure, and closure of this
bridge as a consequence of steelwork deterioration from a lack of maintenance
painting would be in conflict with the Council’'s access, social inclusion and non-
discrimination policies.

7. RECOMMENDATION

7.1  The Committee is asked to approve the additional works on the A71 Riccarton Bridge
Steelwork Painting and Bird Proofing Contract

James T. Kane

Acting Executive Director of Development & Property Services

17/11/06

KO/AEI/yk

LIST OF BACKGROUND PAPERS

Nil

For further information please contact Alan lerland on 01563 576310

Implementation Officer : Alan lerland
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